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Acq 
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1 - EVH G G G G G G G

1 - EVH G G G G G G G

2 - VBMS G G G G G G G

2 - VBMS G G G G G G G

2 - VBMS G G G G G G G

3 - GIBILL 1 G G G G G G G

3 - GIBILL G G G G G G G

3 - GIBILL G G G G G G G

4 - VLER G G G G G G G

4 - VLER G G G G G G G

4 - VLER G G G G G G G

4 - VLER G Y G G G G G

4 - VLER G G G NA NA G G

4 - VLER G G G NA NA G G

4 - VLER G G G NA NA G G

4 - VLER 1 G G G G G G G

4 - VLER 1 G G G NA NA G GNationwide Health Information Network Direct VHA G CACI

Memorial Affairs Redesign NCA G CACI

Nationwide Health Information Network 
Adapter Gateway VHA G SPAWAR

Memorial Affairs Letters Enhancements NCA G CACI

Memorial Affairs Performance and Usability 
Enhancements (MAPUE) NCA G CACI

CHDR Veteran Health Information Model 
Release VHA G Systems Made 

Simple

Lab Data Sharing and Interoperability (LDSI) VHA G -In House-

Administrative Data Repository (ADR) OIT G SAIC

BHIE Performance and Usability 
Enhancements (PUE) VHA G Systems Made 

Simple

Education Application Development – TIMS VBA G EDGE Sys LLC

Education Application Development – WSMS VBA G VET Inc

VETSNET Release Management - VR 12 VBA G NGIT

Chapter 33 Release 5_1 VBA G SPAWAR

Fast Track Claims Processing (Agent Orange) SecVA G -Contractor 
TBD-

VBMS Phase 2 VBA G SPAWAR

EVH National Homeless Registry - HMIS 
(Homeless Management Information System) VHA G -In House-

EVH National Registry - Web Based 
Management Models VHA G -In House-
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4 - VLER G G G NA NA G G

4 - VLER G G G G G G G

4 - VLER G G G G G G G

4 - VLER G G G G G G G

4 - VLER G NA NA G G

4 - VLER G G G G G G G

5 - IVMH G G G G G G G

5 - IVMH G G G NA NA G G

6 - VRM G G G NA NA G G

6 - VRM G G G G G G G

6 - VRM G G G G G G G

6 - VRM G G G G G G G

6 - VRM G Y G NA NA G G

6 - VRM G Y G NA NA G G

6 - VRM G G G G G G G

6 - VRM G O G NA NA G G

6 - VRM G G G G G G G

Member Support Services OIT G -In House-

Military Service Data Sharing (MSDS) VBA G HP

IAM Authorization Services OIT G CACI

IAM Identity Services VHA G SPAWAR

Enrollment Legislative Changes OIT G HP

IAM Authentication Services OIT G CACI

Customer Relationship Management 
(CRM)_Unified Desktop (UD) VBA G SPAWAR

E-Benefits Portal OIT G SPAWAR

Mental Health Enhancements - Outcomes 
Monitoring VHA G

Planned 
Systems 
I t ti lCivilian Health and Medical Program of the 

Department of Veterans Affairs (CHAMPVA) VHA G VET Inc

Warrior Support Veteran Tracking Application 
(VTA) FY11 OIT G SPAWAR

Identification of Principal Mental Health 
Provider VHA G

Planned 
Systems 
I t ti l

Warrior Support Federal Case Management 
Tool (FCMT) OIT G SPAWAR

Warrior Support Information Sharing Initiative 
(ISI) VHA G M2

STS ICD-10 Transition VHA G HP

VLER PMO Support VHA G Systems Made 
Simple

Nationwide Health Information Network 
Veteran Authorization and Preferences (VAP) VHA G CACI
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6 - VRM G G G G G G G

6 - VRM G G G NA NA G G

6 - VRM G G G NA NA G G

6 - VRM G G G NA NA G G

6 - VRM G G G NA NA G G

6 - VRM R G R NA NA G G

6 - VRM G G G NA NA G G

6 - VRM R Y R NA NA G R

6 - VRM G G G G G G G

6 - VRM G G G G NA NA G

7 - NHCM G G G G G G G

7 - NHCM G G G G G G G

7 - NHCM G G G G G G G

7 - NHCM G G G NA NA G G

7 - NHCM G G G G G G G

7 - NHCM G G G G G G G

7 - NHCM G G G G G G GRadiology HL7 Interface Update VHA G -In House-

My HealtheVet- Online Viewing PHR VHA G 7 Delta Inc

National Teleradiology Program VHA G dNovus

My HealtheVet - Secure Messaging VHA G 7 Delta Inc

My HealtheVet Capabilities Enhancement VHA G 7 Delta Inc

Document and Ancillary Imaging VHA G Harris

Home TeleHealth (HT) Capabilities 
Enhancements VHA G HP

VRM Knowledge Management VBA G -Contractor 
TBD-

VRM Service-Oriented Architecture (SOA) VBA G 7 Delta Inc

Veterans On Line Application (VONAPP) II VBA G SPAWAR

VetSuccess Rehost VHA G -Contractor 
TBD-

Veteran Identity Eligibility Reporting System 
(VIERS) VBA G -Contractor 

TBD-

Veteran Online Health Application (VOA) VHA G Systems Made 
Simple

VAM Health Revenue Center (HRC) Phase I VBA G Verizon

Veteran Financial Application (VFA) VBA G HP

Sustainment of National Resource Directory 
(NRD) OIT G SPAWAR

VADoD Identity Repository (VADIR) VBA G VET Inc
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7 - NHCM G G G G G G G

7 - NHCM 1 G G G G G G G

7 - NHCM G G G G G G G

7 - NHCM G G G G G G G

8 - EVEAH G G G G G G G

8 - EVEAH G G G G G G G

8 - EVEAH G G G G G G G

8 - EVEAH G G G G G G G

8 - EVEAH G G G G G G G

8 - EVEAH G G G G G G G

8 - EVEAH G G G G G G G

8 - EVEAH G G G G G G G

8 - EVEAH G G G G G G G

8 - EVEAH G G G G G G G

8 - EVEAH 1 G G G NA G G G

8 - EVEAH G G G G G G G

8 - EVEAH G G G G G G G

Veterans Implant Tracking and Alert System 
(VITAS) VHA G Patriot Tech - 

Harris Corp

Veterans Transportation Service (VTS) VHA G Ray Group 
International

Surgery Quality and Workflow  (SQWM) VHA G SPAWAR

Veterans Benefit Handbook VHA G Ray Group 
International

Patient Advocacy Database VHA G Ray Group 
International

Public Quality and Safety Website (PQSW) VHA G Ray Group 
International

Intensive Care Unit and Anesthesia Record 
Keeper (ICU ARK) Analytics System VHA G Ray Group 

International
National Utilization Management Integration 
(NUMI) VHA G Ray Group 

International

Bed Management Solution (BMS) Version 1 VHA G Ray Group 
International

Emergency Department Integration Software 
(EDIS) - Version 2 VHA G Ray Group 

International

Access Received Closer To Home (ARCH) 
Automated Eligibility Determination VHA G Harris/Halfacre

Annual Surgery Updates (ASU) VHA G HP

Vista Imaging Storage Management 
Enhancements Phase 1 VHA G Patriot Tech - 

Harris Corp

Absent Sick in Hospital (ASIH) Bed Hold VHA G Ray Group 
International

VA DoD Image and Scanned Document 
Sharing Phase I VHA G Harris

VistA Imaging Core DICOM Services Phase 1 VHA G Patriot Tech - 
Harris Corp

Telemedicine (Store and Forward 
Telepathology Teleaudiology) VHA G Patriot Tech - 

Harris Corp
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8 - EVEAH G G G G G G G

9 - IOC 2 G G G G G G G

9 - IOC G Y G NA NA NA G

11 - IOM G G G G G G G

11 - IOM G G G G G G G

11 - IOM G G G G NA NA G

11 - IOM G G G G G G G

11 - IOM G G G G G G G

11 - IOM G G G NA NA G G

11 - IOM G G G G G G G

12 - HCIP G G G G G G G

12 - HCIP G G G G G G G

12 - HCIP G O G G G G G

12 - HCIP G O G G G G G

12 - HCIP G G G G G G G

12 - HCIP G O G G G G G

12 - HCIP G Y G G G G GSES Collaborative Website HRA G Pricewaterhouse
Coopers

Personnel Accountability System (PAS) HRA G SPAWAR

Reasonable Accommodation Compliance 
System HRA G Micropact

Equal Employment Opportunity-Alternate 
Dispute Resolution (EEO-ADR) Dashboard HRA G -Contractor 

TBD-
Labor Management Relations Tracking 
System (LMR) HRA G Micropact

Central Office Human Resources Service 
(COHRS) Workload Tracking System HRA G Micropact

Child Care Records Management System HRA G Metters Inc

VAFM Business Management System 
Support and Hosting OIT G SPAWAR

VAFM Corporate and Regional Matrixed 
Budget Management System OIT G A1C

Remote Order Entry System (ROES) 
Enhancements OAL G -In House-

VA Time and Attendance System (VATAS) OIT G Systems Made 
Simple

Electronic Contract Management System OAL G Aquilent Inc

EMF - Federated Data Repository (FDR) OIT NA -Contractor 
TBD-

IOC - Common Operating Picture - COOP OIT NA MITRE

1E Power and Patch Management Pack 
(PPMP) OIT G 1E

VHA Point Service (Kiosks) VHA G Ray Group 
International

FY11 PIV Development OSP G HP
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12 - HCIP G G G G G G G

12 - HCIP G G G G G G G

13 - R&D G G G G G G G

13 - R&D G G G G G G G

14 - SCIP G G G G G G G

14 - SCIP G G G G G G G

16 - 
INFORM G G G G G G G

CORE+ G G G NA NA G G

CORE+ G G G G G G G

CORE+ G G G G G G G

CORE+ G G G G G G G

CORE+ G G G G G G NA

CORE+ G G G G G G G

CORE+ G G G G G G G

CORE+ G G G G G G G

CORE+ G G G G G G G

CORE+ G G G G G G G

ePharmacy D_0 V2 VHA G
Engineering 
Services 
N t k

ePharmacy Phase 5 VHA G
Engineering 
Services 
N t k

ePayments FY 2010 VHA G
Engineering 
Services 
N t k

ePharmacy Claims - Phase 6 VHA G
Engineering 
Services 
N t k

Enhancements to Prescription Copayment VHA G -In House-

ePayments Enhancements - Annual Updates VHA G
Engineering 
Services 
N t k

eClaims Iteration 4 VHA G
Engineering 
Services 
N t k

eIV Phase 3 Iteration 2 VHA G
Engineering 
Services 
N t k

Bar Code Expansion (BCE) Positive Patient 
Identification VHA G -Contractor 

TBD-

CPRS Version 29 VHA G HP

Strategic Capital Investment Plan Automation 
Tool SecVA G

Banyan 
Technology 
S l ti  I

Health Management Platform VHA G HP

Veterans Informatics and Computing 
Infrastructure Consortium for Health 
I f ti  R h (VINCI CHIR)

VHA G -In House-

SCIP Automation Tool (SAT) - Long Term 
Solution SecVA G

Banyan 
Technology 
S l ti  I

VA for Vets HRA G Serco

The Genomic Informatics System for 
Integrative Science (GenISIS) VHA G -In House-

Talent Management System FY11 
Enhancements HRA G Plateau
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CORE+ G G G G G G G

CORE+ 1 G G G G G G NA

CORE+ G G G G G G G

CORE+ O G G G G G O

CORE+ G G G G G G G

CORE+ G G G G G G G

CORE+ 1 Y G G G G G Y

CORE+ G G G G G G NA

CORE+ G G G G G G G

CORE+ G G G G G G G

CORE+ G G G G G G G

CORE+ G G G G G G G

CORE+ G G G G G G G

CORE+ G O G G G G G

CORE+ G G G G G G G

CORE+ G G G G G G G

CORE+ G G G G G G GSTS - VA Enterprise Terminology Services 
(VETS) OIT G Dell

St Paul Rules Based Processing Claims 
Processing Pilot VBA G Austin Financial 

Services Center

STS - Problem List Standardization OIT G HP

Pharmacy Re-Engineering - PRE (PPS-N) VHA G HP

SPD Scope Action Plan (ISO-9001)- PRISM  
iQMS VHA G Proquis Inc

Pharmacy Legacy Enhancements VHA G HP

Pharmacy Re-Engineering - PRE 
(PECS_MOCHA) VHA G SwRI

Nov 2011 Release DSS Extracts VHA G Systems Made 
Simple

PAID Enhancements for VANOD VHA G
Engineering 
Services 
N t k

Laboratory System Re-Engineering Project VHA G Cerner

Miscellaneous Obligation Enhancements OOM G -In House-

ICD-10 Changes for Lexicon, Encounter 
Forms, and Clinical Reminders VHA G HP

ICD-10 Conversion of Class 1 Clinical 
Remaining Products VHA G HP

Fee Data and HERO VHA G
Engineering 
Services 
N t kICD-10 Changes for Class 1 Financial 

Products VHA G HP

Event Capture Enhancements VHA G Systems Made 
Simple

FDA Medication Guides Update VHA G -In House-
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CORE+ G G G G G G G

CORE+ G G G G G G G

CORE+ G G G G G G G

SUSTAIN G G G G G G G

SUSTAIN G G G G NA G NA

SUSTAIN G G G G G G G

SUSTAIN G G G G NA NA NA

SUSTAIN G G G G G G G

SUSTAIN G G G G NA NA NA

UNK 1 G G G G G G G

UNK G G G G G G G

UNK G G G G G G NA

UNK G G G G G G G

UNK G G G G G G G

UNK G G G G G G G

UNK G G G G G G G

UNK G G G G NA NA G

National Wireless Infrastructure - Complete 
Installation to 63 Sites OIT G Catapult

National Wireless Infrastructure - Site 
Surveys of Remaining 111 Sites OIT G -Contractor 

TBD-

Health Data Repository  (HDR) II OIT G SAIC

Military Eye Vision Injury Registry VHA G Patriot Tech - 
Harris Corp

CWINRS_BDN Migration VBA G SCI

HAIISS OIT G Vecna 
Technologies

Bar Code Medication Administration (BCMA) -  
  SFG IRA VHA G HP

Clinical Case Registry (CCR) VHA G Patriot Tech - 
Harris Corp

Sustainment of Blood Bank Maintenance VHA G SAIC

Vitria BusinessWare 4-3 Migration VHA NA -In House-

Home TeleHealth Sustainment VHA G -In House-

North Chicago VA and USN Navy Great 
Lakes Hospital Merger VHA NA -In House-

Apple Mac Standardization OIT G IMMIX

Deployment of Rights Management Server OIT NA -In House-

VA DoD VistA Fee-IPAC Interface VHA G
Engineering 
Services 
N t kVistA Fee HIPAA 5010 Implementation 

Discovery and Requirements VHA G DSS

STS Laboratory Standardization VHA G dNovus
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UNK G G G G G G G

UNK G G G G G G G

UNK G G G G G G GTraumatic Brain Injury Registry (TBI) VHA G Patriot Tech - 
Harris Corp

OHRS - H1N1 Enhancements VHA G HP

Oncology Tumor Registry (ONC) VHA G Patriot Tech - 
Harris Corp
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